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O]ﬁce 67%07”@7%7%777, e UNITED STATES GOVERNMENT

TOo  : Director of Logistics DATE:17 March 1955

FROM : Chief, Real Estate & Construction Division

SUBJECT: Weekly Activity Report

1., Items of Specisl Interest:

ae DCI Move from Admin, Bldg. to South Eldg.:

(1) Preparation of ocak paneling for DCI and DDCI suites
complete, Installation and proper fitting of oak
paneling is progressing behind schedule due to pro-
blems encountered, additional carpenters have been
requested in order to complete job on schedule,

(2) ALl new water coolers have been installed and are
in operation,

(3) Detailed plans for IAC Conference Room have been com-
pleted and forwarded to PBS, Partitions have been
removed; and colling tower and air conditioning unit
are being relocated this date,

(4) Security Office is forwarding a memo to the D/OL
setting forth their recommendations for GPO space,
Upon receipt of this memo the D/OL and DD/S will
furnish us with a solution to this space problem,

(5) Work in Reception Area progressing, carpet installa-
tion scheduled for 21 March,

(6) The Blind Stand will be moved to Admin, Bldg, prior
to the move of the DCI,

(7) Arrangements have been made with the contractor to
complete work on the east elevator by 8 April, If
minor sdjustments are necessary they will be made
on 9 and 10 April in order that the elevator will be
available for operation on 11 April,
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(2} Commo:

The changes for the Transmitter Site proposed by Commo

have not been received to date. Hiﬂ perticularly 25X1A
anxious to receive these changes prior 18 March so
25X1A that thelr representative who is leaving on that date

fo-and the FE can give this information
to
c. Te Cconstrustion of TS [ NG  >50-

Final review of plans and specifications mede on 15 March.
25X1A expect to sign out plans by 25 March to
vertise iIor 8 around the lst of April,

2. General:

Regulation covering the functions of the Space Maintenance and
Facilities Branch is 15% complete,

3. Projects and Studies in Processs

as Construction and Utilities:

25X1A 60N |

(a) Record Center Bldg.: Final inspection of the build-
ing portion of the contract is scheduled for todeye.
Preliminasry reports indicate that the contractor has
completed all mechenical instellations as planned,

Contractorts estimate for equlpping a room for an
ozalid machine was too high and it was decided to
have the station forces perform this work.

(b) Emergency Reproduction Fecilities: Preliminary plans
axd estimstes being prepared and scheduled for completion
by the end of this week,

o

Division representative left Headquarters on schedule,

(3) I

25X1A

25X1A

Plans and specifications for air conditioning and cone
struction of second floor Admin., Bldg. have been completed
end are being forwarded to the Field by Dispatche.
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Real Estate:-

Q) rermit or NN

Determination made to include permit in over-all
tenancy agreement which is presently being drafted

(2) Deactivation of Commo Stations_ 25X1A

25X1A

SubjJect stations are now deactivated. _ 25X1A
requested to assume custody

of the premises under arrangements previously mede.

All utility contracts terminated.

(3) Office Space ,_ 25X1A

Contact Resident Agent presented proposal to lease
edditional space (800 sq. ft. at a rental of $1,869.00
per snnum) at present location. Proposal cleared with
Security; representative of Acquisition Branch will
inspect the space next week and make necessary arrange-

ments for leasing wit.h_ 25X1A

() BServices of Gerdeners and Boilermen in Agency-provided -
Living Quarters, - 25X1A

Fleld sdvised that every effort be made to release
living quarters requiring services of gardeners and
services of bollermen be reduced to an s&bsolute
minimum. Further, it wes requested that Headquarters
be furnished a report on this matter.

) sasoos. s [

Proposal for additional space cleered with Security
end request mede to GSA to lease 697 sq. ft. at a rental
of $2,091.00 per annum.

(6) Lease of Safehouse,_ 25X1A

Fleld advised thet authority to lease subject property
is contained in Further, that reports be
submitted under

P
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(7) Sale and Purchase of Safehouse,_ 25X1A

Field requested authority to sell one sefehouse and
purchase another which would require an sdditional
expenditure of approximetely $700,00. Matter pending
recommendetion from Support Mission JEEEN 25X1A

(8) Renovation of Lessed Living Qusrters ,- 25X1A

Field requested suthority to exceed 25% limitation and
renovetion of a leased living quarters. Matter pending

recommendation from Support Mission_ 25X1A

(9) Real Estate Reports From Proprietary Projects
25X1A re:

Subject wes discussed with Chief, Commercial
Division; matter to be considered by Commerciel
Division and this office advised.

(10) Review of Long Line Circuitswith AT&T:-
AT&T requested that 6onsideration be glven to
repricing of CIA long line circuits on an actual

line basis. Matter being discussed with[jjjjjjena STATSPEC
Commo »

e
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Page 4
17 March 1955
3C ~ Space, Maintenance and Facilities
8., Utility Wiring and Air Conditioning Contract:
Installation of weather-proof stripping for window type air
conditioning units is in progress. Final inspection will Dbe
made upon completion of thie work.

25X1A v, prj - como - Air Conditioning, Building [ 25X1A

Sastisfactory progress is being made on the installstion of air
conditioning unite and tower.

c. Request of DD/P for Additional Space:

Final study relative to this problem is expected to be completed
by the close of business Thursday, 1T March 1955.

Contractor working on vault demolition at night with complete
electrical outage scheduled esch night this week., All security
requirements have heen taken into consideration.

e. Telephone Survey:

Physical surveys were conducted throughout the Medical Office and
00/Contact areas during this report period.

f. Moves:

Completed during past week:

14 March 25X1A

OCD (partial) from
I1&8 within South, 15 March
ONE (partisl) within South, 15 March

Tentative for coming week:

Relocation of Record Center from 25X1A

21 Mmrch 1955.
25X1A

u

Chief,
Real Estate and Construction Division
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